

# ENGINEERING CHANGE NOTICE

## DART AEROSPACE LTD

MPP

Date:	17.12.15	Job No.:	RD17-1044-01	ADR Yes/No:	N	ADR Date:		ECN #:	17- 793
Product No.:	D117-1044	Created By:	RF	Approved By:					
Product Name:	Heli-Utility-Basket	Checked By:							

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	JLM	
Production Planning Man. / Production Planner	Y	SD / MP	
Supply Chain Director / Purchasing Manager	Y	RA / CL	
Production Engineering Coord.	Y	DD	
Production Engineering Coord.	N	DL	
Customer Order Processing	N	SL	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	MD / ED	
QC Coordinator	Y	PD	
Customer Support	Y	SW / LM	
Customer Technical Support	Y	MB / ML	
Marketing	Y	WR	
Prod. Man. Solution Provider	Y	SM	

### Reason for Change:

Release drawings, documents & new STC SR02578SE for D117-1044 Baskets

### Documents Affected:

MDL-D117-1044 Rev. C	ACR-D117-1044-1 Rev. B	FTP-D117-1044-1 Rev. A	FTR-D117-1044-1 Rev. A	D5554 Rev A superceded by Rev B
SR-D117-1044-1 Rev. A	FMS-D117-1044 Rev. B	ICA-D117-1044 Rev. 0	IIN-D117-1044 Rev. B	D5549 Rev A superceded by Rev B
D5067 Rev. A	D5068 Rev. A	D5069 Rev. A	D5203 Rev. C	D5203 Rev B superceded by Rev C
D5533 Rev. A	D5549 Rev. B	D5550 Rev. A	D5551 Rev. A	
D5552 Rev. A	D5553 Rev. A	D5554 Rev. B	D5612 Rev. A	

IF APPLICABLE: NCR: \_\_\_\_\_ PAR: \_\_\_\_\_ CAR: \_\_\_\_\_ CIR: \_\_\_\_\_ URF: \_\_\_\_\_

PAPERWORK UPDATE ☐

PARTS MUST COMPLY ☒

PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	Y	JLin	Airbus notified STC received	
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	Y	RF	MDL-D117-1044 Rev. C	17.12.11 RF
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	Y	RF		
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		18.01.09
12	Update Product Specification Files (Bluefiles)	Y	KJ		18.01.09
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ		18.01.09
14	Update Product Development Summary (STC applications)	Y	KJ		18.01.09
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	Y	KJ	Add SR02578SE	18.01.09
16	Create/Update Parts / STC Database	Y	KJ		18.01.09
17	Update / Verify Airworthiness Release Certificate Database	Y	KJ	#177	18.01.09
18	Create / Update Change Record Form / Item Card Database	Y	KJ	See below	18.01.09
19	Create / Update Packaging Process Plan (PPP)	Y	KJ		18.01.09
20	Red Decals required on Packaging Process Plan (PPP)?	Y	KJ		18.01.09
21	Update Controlled Supplier Documents (Qpulse) Database	N			18.01.09
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ		18.01.09
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ		18.01.09
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			18.01.09
25					

### Description / Action:

- Update BOM/routing per IIN Parts List and drawings revisions
- D117-1044-011/-012/-013/-111/-113/-114 Kits @ CHG 001
- Make arrangements to ship baskets to Airbus and obtain NRE payment

18-01-17

ECN Verified & Complete: \_\_\_\_\_

Date: \_\_\_\_\_